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 Abbreviations:

 X       CDPH = California Department of Public Health ROD/RAP = Record of decision/remedial action plan
CTO/DO = Contract task order/delivery order RPM = Remedial project manager
CTR = Contractor
DTSC = Department of Toxic Substances Control
FS = Feasibility study RTC = Response to comments
FSS = Final status survey SAP = Sampling and analysis plan
GW = Groundwater SWDA = Solid waste disposal area
LUC = Land use control TBD = To be determined
NA = Not applicable TCRA = Time-critical removal action

January 2019 NTCRA = Non-time critical removal action TICD = Treasure Island Community Developers
December 2020 PCSR = Post-construction summary report TIDA = Treasure Island Development Authority
December 2021 PP = Proposed plan TSP = Task specific plan

RACR = Remedial action completion report Water Board = Regional Water Quality Control Board
RAWP = Remedial action work plan WP = Work plan
RD = Remedial design

RURR = Radiological Unrestricted Release 
        Recommendation

Priority review shading indicates upcoming transfer 
phases:

Yellow shading indicates documents that will be 
issued draft or final within the next 30 days.

Production or review of document is complete.

Blue shading indicates agency review comments are 
due within the next 30 days or are outstanding.

Received notification of no comments or 
comments deferred to other agency.

Grey shading indicates the document is finalized.  
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